
Plutonium Finishing Plant Update  
For the Week Ending Oct. 20, 2019 

Summary: 
Continued demolition and debris load out on remaining lower-risk portion of the PFP Main Processing Facility. 
Demolition activities were paused Wednesday afternoon through the end of the week due to the death of a PFP 
employee. 
Key Accomplishments: (Week of Oct. 13) 
 Continued lower-risk demolition and debris sizing on the PFP Main Processing Facility. (See graphic below) 
 Shipped 13 containers to ERDF 
Safety Issues or Concerns: 
 None  
Radiological Issues or Concerns: 
 None 
Contamination Discovered Outside the Radiological Buffer Area (RBA): 
• None 
Bioassays Requested: 
• None 
Upcoming Work: 
 Continue demolition on remaining lower-risk portion of the Main Processing Facility  
 Continue shipments of debris to ERDF  
 Continue preparations for the start of higher-risk demolition activities  
Employee Interface: 
 PFP management continues holding regular roundtables with employees.  
 PFP management is offering briefings for neighboring projects on demolition progress and path forward. 

 

PFP Main Processing Facility Lower-Risk Demolition: ~76% Complete 

  

 


